

# typetogether

---

Literata stage 2. Timeline

*14 June, 2016*

---

## Literata stage 2 timeline

June

July

August

September

<p>03 Contract execution</p> <p>10 Porting files to Glyphs Building multiple masters Sketching small caps proportions</p> <p><b>17 Presentation of small caps proportions</b> <b>Presentation of Md and Sb weights</b></p> <p>24 Removing kinks from MMs 2nd round: Small caps. (if needed)</p>	<p>01 Finalizing outlines for instances Post-producing instances</p> <p>08 Delivery of medium and semibold weights Designing small caps - masters</p> <p><b>15 Feedback meeting: Md and Sb.</b> Designing small caps - masters</p> <p>22 Fixes in Md and Sb (if needed) Designing small caps - masters</p> <p>29 Designing small caps - masters</p>	<p><b>05 Presentation: small caps latin</b></p> <p>12 Making cyrillic and greek in small caps</p> <p>19 Making cyrillic and greek in small caps</p> <p><b>26 Presentation: small caps cyr and grk</b></p>	<p>02 Fixes small caps (if needed) Kerning small caps Post-production</p> <p>09 Kerning small caps Post-production ttfAutohinting</p> <p><b>16 Delivery: font files</b></p>
---	---	---	---

\* Skype meetings marked bold